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ENVIRONMENTAL SCIENCE , , AND ENQINEERIN~, INC. 

June 15, 1988 
ESE No. 875410-0100-1730 

Commander 
Naval Facilities Engineering Command 
Atlantic Division 
Code 114, ATTN: Cherry1 Barnett 
Norfolk, Virginia 23511-6278 

RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA 
Roosevelt Roads (Contract No. N62470-85-C-7972) 

Dear Cherryl: 

Enclosed is the Monthly Progress Report for the month of May 
16, 1988 through June 15, 1988* 

Please do not hesitate to call me if you have any questions 
concerning the Progress Report. 

. 
Sincerely, 

Russell V. Bowen, PE 
Project Manager 

RVB/mkw 
cc: Lou Bilello, ESE 

Donna Baggett, ESE 

Pacific Business Plaza 4740 Northgate Boulevard, Suite 150 Sacramento, California 95834 9161924-5997 

. 



MONTHLY PROGRESS REPORT 
PERIOD S/16/88 THROUGH 6/15/88 

U.S. NAVAL COMPLEX, PUERTO RICO 
CONFIRMATION STUDY 

WORK ACCOMPLISHED 

Completed preparation of Remedial Action Alternatives Analysis 
Report for Site 16 at NAVSTA Roosevelt Roads, and submitted 
report to EIC. 

PROBLEMS ENCOUNTERED 

ESE has yet-to receive sepias of the general development maps 
for NAVSTA Roosevelt Roads, NAF Vieques, and NSGA Sabana Seca 
from NAVFAC so that the surveying plans for the monitor wells 
can be completed. 

PERCENTAGE OF WORK COMPLETED 

Approximately 99 percent. 
/- 

PLANS FOR FOLLOWING MONTH 

Complete surveying plans showing horizontal location and 
vertical elevation of all monitor wells at NAVSTA Roosevelt 
Roads, NAF Vieques, and NSGA Sabana Seca, and submit plans to 
EIC. 

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 

,None. 


